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A progress report of the various phases of the Three Rivers Levee Improvement Authority 
(TRLIA) project is provided in the followings sections of this document.  Updates are 
indicated with italics and underline. 
 
1. Administrative Items: 

 
a. TRLIA Counsel spoke with Board Counsel regarding whether any changes are 

needed in the TRLIA 2nd Implementation Agreement in light of the fact that non State 
funding is now coming from YCWA and Yuba County.  Counsel for the Board has 
stated that she does not believe any changes are necessary.  TRLIA Counsel needs to 
discuss this in more detail with Board Counsel and document the final resolution. 

 
2. Levee Design and Construction Work: 
 

a. Phase 4 – Yuba River Levee between Simpson Lane and the Goldfields:  
 

1) TRLIA continues with geotechnical investigations and gathering survey 
information on the Yuba South Levee upstream of Simpson Lane.  The purpose of 
this investigation is to verify the flood protection reliability of this last reach of 
the Yuba Levee.  TRLIA is also beginning the design for erosion protection of the 
reach just downstream of the Goldfields and expects to construct this erosion 
protection early next summer.  The final report on the hydraulic reanalysis has 
been completed and will be supplied to the Corps and DWR for their review. 

 
b. Phase 4 – Feather River Levee between Bear and Yuba Rivers:  

 
1) Segment 1 & 3: 

a)  Segment 1:  Nordic Inc has completed approximately 95% of the levee work 
and is on target to complete this construction season.  The CVFPB General 
Manager granted a variance to the Encroachment Permit that allows work to 
continue until November 15th.  Work remaining this year involves completion 
of the relief wells in the Site 7 Extension, winterization and demobilization. 
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b) Segment 1 Crack: At last month’s CVFPB meeting TRLIA explained that an 
approximate 600 ft long crack has developed during construction of the 
waterside toe slurry wall just south of Star Bend.  On the surface the crack is 
approximately one-half inch wide.  TRLIA continues to monitor instruments 
installed for the purpose of detecting any additional levee movement.  
Indications are that movement continues to slow and has almost ceased.  This 
reach of levee is considered stable and all indications are that this site is 
continuing to stabilize.  All new information is shared with CFVPB Staff, 
DWR and the Corps.  A draft Emergency Action Plan has been developed and 
is being reviewed by the CVFPB staff, DWR, Corps, and RD784 just in case 
movement begins during a high water event.  The crack has been covered with 
Visquine as requested by DWR to prevent runoff from seeping into the crack.  
TRLIA met with DWR and the Corps on October 30 to discuss additional 
information needs.  An exploration work plan for additional explorations 
suggested at that meeting is under review by DWR.   

 
c) Segment 3: Nordic Inc. is approximately 98% done with levee work and is on 

target to complete this construction season.  Work remaining includes 
installation of piezometers for monitoring the effectiveness of the slurry walls, 
winterization and demobilization.  The CVFPB General Manager granted a 
variance to the Encroachment that work to continue until November 15th. 

 
2) Segment 2:  

a) All Part A of the State encroachment permit has now been awarded and is 
under construction.  The Fish and Wildlife Service Biological Opinion for the 
Setback levee has been finalized.  Construction is occurring on approximately 
80% of the levee footprint.  Foundation Slurry Wall construction, other than 
at the tie-ins, is expected to be complete by December 15, 2008.  Embankment 
efforts have been slowed by the recent rains.  The weather will dictate how 
much additional embankment is placed during the winter months.  

 
b) Construction work controlled by Part B of the encroachment permit is still 

pending waiting for the finalization of the federal permitting process. 
Corps HQ has directed that Section 408 approval be obtained before any 
Section 404 permits are issued for the setback levee construction.  The Corps 
has determined that an EIS is required to support the Section 404 and 408 
approvals.  The FEIS was listed in the Federal Register on October 24.  The 
Corps is considering the Section 408 request to alter the levee.  TRLIA is 
working with the Corps to finalize the wetlands mitigation plan for the 404 
permit. Once the EIS is completed (Corp anticipates the 1st week in 
December) the issuance of the 404 permit and 408 approval will occur shortly 
thereafter.  Due to the delay in the federal permitting process the Part B work 
will begin construction next spring, after April 15th. 
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3. Building Permits Issued in Plumas Lake Specific Plan Area and North Arboga Study 
Area in 2007:  
 

a. The attached table and graph provides information related to residential building 
permits issued for the Plumas Lake Plan Area (PLSPA) and the North Arboga Study 
Area (NASA) within Yuba County in 2008.   

 
b. As shown in the table, a total of 23 building permits have so far been issued in 2008.  

Ten permits were issued in October of 2008. 
 

Attachments: 
1. Building permit graphic 
2. Building permit table 



Building Permits Issued in TRLIA Project Area

0

200

400

600

800

1000

1200

1400

1600

1800

2000

Dec-
05

Jan-
06

Feb-
06

Mar-
06

Apr-
06

May-
06

Jun-
06

Jul-
06

Aug-
06

Sep-
06

Oct-
06

Nov-
06

Dec-
06

Jan-
07

Feb-
07

Mar-
07

Apr-
07

May-
07

Jun-
07

Jul-
07

Aug-
07

Sep-
07

Oct-
07

Nov-
07

Dec-
07

Jan-
08

Feb-
08

Mar-
08

Apr-
08

May-
08

Jun-
08

Jul-
08

Aug-
08

Sep-
08

Oct-
08

Number of Permits Issued as of 10/31/08

Permit Limit for 2005 (800 Permits)

Permit Limit for 2006 (An Additional 700 Permits)

Permit Limit Lifted in Sept 2006



Total 
(By Builder)

Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA
3 1 2 1 10 17

1 1
3 3

0
0
0
0
0

1 1 2
23

As of October 31, 2008
Total Permits for 2008 23

Monthly Building Permits Issued for Plumas Lake and North Arboga Study Area
Aug-08 Sep-08

0 30

Oct-08

1Monthly Totals

Plumas Lake Specific Plan Area and North Arboga Study Area - Building Permits Issued in 2008

4 0 102 21

Developer/Builder

D.R. Horton/Western Pacific
Other

California Homes/Home Builders

Jul-08Apr-08Jan-08

Beazer Homes

Jun-08

Cassano Kamilos Homes

May-08

Cresleigh Homes
Forecast Homes/K Hovnanian
Homes by Towne/HBT Constr.

KB Homes North Bay

Feb-08 Mar-08
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